

Strictly Proprietary and Confidential

CHANGE REQUEST FORM 6 – Billing Charges for April to June 2025

CHANGE REQUEST FORM NUMBER: CR 6
ORIGINATOR: [REDACTED]

DATE OF CHANGE REQUEST FORM 14th March 2025

DESCRIPTION OF CHANGE

This Change Request ("CR") is with reference to the Statement of Work dated 14th day of May, 2024 ("SOW") made between [REDACTED] [REDACTED] a company having address at Suite 13.03, Level 13, 20 Berry Street, North Sydney, NSW 2060 Australia and [REDACTED] [REDACTED] Wales, Australia and having its registered office at Level 22, 161 Castlereagh Street, Sydney, NSW 2000, Australia ("Healius") pursuant to the provisions of Section 1.3 of the Master Services Agreement dated 10/06/2020 ("Agreement") for BPO Services – Pathology, Imaging and Corporate executed between the Supplier and Healius.

Change:

1. Parties mutually agree to extend the fixed price billing arrangement.
2. Parties mutually agree to extend the baselining period.

RESULTS OF INVESTIGATION

NA – As above

Strictly Proprietary and Confidential

DETAILS OF CHANGE

Change: 1. The below table gives the billing details for the monthly charges for the month of April, May and June 2025

	Apr-25	May-25	Jun-25
Procurement Back Office Charges @ 13 FTEs (a)	21883	21883	21883
Data Entry – (b)	720000	720000	720000
Skin Audit @ 6 FTEs - (c)	10100	10100	10100
Total Charges – d = (a + b + c) - AUD	751983	751983	751983
Credit pass back on use of Hyd Facility (e)	(35,250)	(35,250)	0
Total Monthly Charges (d + e) - AUD	716733	716733	751983

The fixed price billing arrangement to be extended till the 30th of June 2025. In case the transaction rates are agreed by both the parties then this date will be amended to the agreed effective date. In case there is no agreement till the 30th of June 2025 then both parties will mutually agree the period of extension

2. The Baseline Measurement Period as agreed between both the parties is extended to June 30th, 2025

IMPACT OF CHANGE: Above charges to be billed by [REDACTED] every month till June 2025

Estimate of Cost if applicable:

Impact of cost as detailed in Sections "details of changes"

Estimate of Development Time if applicable:

NA

Strictly Proprietary and Confidential

Agreed date of change: 14 th , March 2025	
Authorised	Signed by: 21-Mar-2025 03:22 PDT
	
	
	
	
	